
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:23 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 548 Date: 09-Apr-2012 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 944

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast to partly cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Sami Dauok, Alex Schmitt, and Phil Latasa checked the out to out distance for the cable strands today
as all the required measurements were to be taken on the mainspans. This was the final day of 137 PWS
sag adjustment measurements on the SAS project as all strands were fully adjusted and in position for
compaction as of today.

- Attended weekly SAS staff meeting at 8:00am.

- Continued to review the plans and submittals (207 and 2505) related to the cable bands. Continued to
develop the inspection checklists for this item of work.

- Continued to prepare equipment for the QA check on the cable band layout. Also continued to work on
refining the QA checking techniques to ensure timely/efficient inspection and to be prepared to
troubleshoot any problems that may arise in the field during this operation.

- Went to the Pier 7 warehouse to check and see if there was any activity for the cable bands as most of
them are still wrapped up with inspection tags fixed on the wrapping. Also went to the bridge to check the
progress of demobilization to gauge how much time I have to prepare for my upcoming inspections.

- Wrote outstanding diaries and completed cable strand adjustment check sheets.

Attachment
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 548 Date: 09-Apr-2012 Monday

A plywood shield was placed over the cable at the west loop prior to
removing the secondary hauling system blue iron framework.

ABF in the process of removing the north mainspan tramway frames.

View of the sidespans looking east where all of the tramway frames
have been removed from the support cables.

Progress of the YBITS E-Line bridge formwork near the W2 cap beam.
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